
# Costs and Benefits of Commissioning New and Existing Commercial Buildings



Evan Mills, Norman Bourassa, and Mary Ann Piette Lawrence Berkeley National Laboratory



Hannah Friedman and Tudi Haasl P E C I Portland Energy Conservation, Inc.



David Claridge and Tehesia Powell Texas A&M University - Energy Systems Lab

Sponsors: U.S. Department of Energy (this study); CEC-PIER (related work)

#### Commissioning is Quality Assurance

- Articulating/verifying design intent
- Construction observation; warranty enforcement
- Controlling first cost
- Training operators
- Optimizing performance (comfort, reliability, safety, energy)
- Enhancing safety and risk management

## History

- Born in ship-building industry
- Originally applied in buildings in early 1980s to ensure performance of energy efficiency measures
- Later realized that "ordinary" buildings could achieve energy savings by correcting deficiencies
- Many initiatives/drivers:
  - R&D (e.g. California PIER)
  - Utility programs
  - LEED (required step)
  - California Green Buildings Executive Order and Green Buildings Action Plan
  - California Commissioning Collaborative


Perhaps the single most important outstanding question is:

"Is it Cost-Effective?"

#### Is There a Need?

- Building problems (a.k.a. "deficiencies") are pervasive
  - Design flaws; Construction defects; Malfunctioning equipment; Deferred maintenance
    - Don't shoot the messenger: problems a combined result of fragmentation/specialization of trades, "value" engineering, increasingly complex building design and operation requirements, lack of clear design-intent documentation and performance targets, etc.
- Not attending to problems can cause:
  - Discomfort --> Eroded productivity, absenteeism
  - Indoor air quality problems
  - Premature equipment failure
  - Litigation
  - Excessive energy and construction costs
- Many problems can be cost-effectively remedied

### **Broken Dampers**




Broken actuator arm on damper of multizone unit, elementary school

#### Fouled filters



Condensation damage from DX fan coil unit due to plugged filter and low air flow. Large high school.

# Faulty controls



Hunting of hot deck temperatures with pneumatic control due to sensor thermal mass, steam valve sizing, and controller proportional band. Older high-rise office building.

### Poor Coordination Among Trades



Inadequate cooling and excessive fan power consumption due to poor fit between light troffer diffusers and duct boot provided by a different supplier, allowing up to 25% of flow at diffuser to bypass directly into ceiling plenum. Highrise office tower.


# Envelope: air leakage and moisture management



Damage to brick facade of pool building due to lack of specification for (a) sealing of air leakage paths in exterior envelope and (b) balancing to assure negative pressurization of pool area. Large newer middle school.

### Design-operation mismatch

Actual/Required air flow




Outside air flows as a percent of required air flow for current occupancy and ventilation standards. Twelve rooftop units at an elementary school.


### Energy consequences


#### DOE High-Performance Buildings Case Studies: Goals vs. Actual

#### **Energy Cost Savings**



# Case Study: Kleberg Building





#### INITIAL CONDITION - upper [red] clouds

Continuous preheat - 105F (intentional)

#### PHASE 1 MEASURES - middle [blue]

Preheat off

#### PHASE 2 MEASURES - lower [blue]

- Preheat to 40F
- Optimize cold deck temps
- Reactivate economizer mode
- Static pressure optimization
- Night-time setback
- Replaced or repaired VFD boxes
- Restarted chilled water VFD
- CHW pump control staging
- · Building stack pressure reduced
- Fume hood exhaust pressure reduced

#### **IMPACTS**

- Chilled water: 64% reduction
- Hot water: 84% reduction
- \$314,000 annual energy cost savings

## Main Characteristics of Our Study

- Meta-Analysis (some primary information)
- Focus on energy aspects, but also non-energy impacts
- Separate treatment of existing and newly constructed buildings
- Standardized analysis (definitions, normalized energy prices, inflation) -- has significant effect on results
- Extensive statistical and correlation analyses

# Methodology

- Establish metrics
- Develop standardized language for describing Cx scope
- Develop standardized framework for characterizing deficiencies and measures ("Measures Matrix")
- Design data instrument to collect required information
- Collect data: from the literature and Cx providers
- Review data quality
- Perform normalizations
  - Standardized energy prices
  - Construction costs corrected for inflation (\$2003)
  - Commissioning costs corrected for inflation (\$2003)
- Analysis and inter-comparisons (including IPMVP bins)
- Analyze subgroups (new/existing; building type)
- Identify correlations (or lack thereof)
- Identify data gaps

# Information Compiled (top level, ~ 200 fields)

- Commissioning provider
- Building type, size, location
- Costs of commissioning (all parties)
- Normalization data (prices, years, weather)
- Observed benefits
  - Energy (IPMVP classifications, or estimates)
  - non-energy
- Commissioning Scope
- Measures Matrix
  - Types of problems ("deficiencies") discovered
  - Types of interventions ("measures") implemented

### Resulting Sample Characteristics

- 224 buildings (175 projects), of which 150 are existing buildings and 74 are new construction
  - 18+ commissioning providers
  - Largest sample yet compiled
- Diversity of building types (heavy on public buildings)
- 30.4 million square feet across 21 U.S. states
  - Existing buildings: median 151,000 ft²
  - New construction: median 69,500 ft<sup>2</sup>
- \$17 million investment
- Projects span two decades, but most done in the 1990s



#### **Top-level Findings**


- Existing Buildings
  - Cost: \$0.27/ft<sup>2</sup> Median NEBs: \$0.18/ft<sup>2</sup>
  - Deficiencies: 11 per building
  - Energy Savings: 15%
  - Payback: 8.5 months
- New Construction
  - Cost: \$1.00/ft<sup>2</sup> Median NEBs: \$1.24/ft<sup>2</sup>
  - Deficiencies: 28 per building
  - Payback: 4.8 years
- Cost-effective over range of energy intensities, bldg types, sizes, locations
- Most successful: energy-intensive buildings
- Cost-effective outcomes harder in small buildings
- Energy savings rise with more thorough commissioning

# Commissioning Scope: Existing Buildings


- Develop or update design intent documentation
- Plan
- Utility analysis, benchmarking
- Trend analysis
- Building modeling
- Findings
- Estimate benefits from interventions
- Update system documentation (e.g. control sequences)
- O&M improvements
- Capital improvements (grey zone)
- Monitor fixes
- Measure impacts
- Systems manual/recommissioning manual
- Report

Scope

#### Share of projects including given activity




# Savings Scale with Commissioning Scope




#### Commissioning Scope: New Construction

- Develop design intent documents
- Specifications
- Plan
- Design review
- Sequences of operation (if not already available)
- Review submittals
- Construction observation
- Verification checks
- Functional testing
- Issue resolution
- Training
- Review O&M manuals
- Systems manual/recommissioning manual
- Trend analysis; evaluate energy savings
- Report




### **Drivers: Existing Buildings**

#### Reasons for Existing Buildings Commissioning (N=85)



#### **Drivers: New Construction**


#### Reasons for New-Construction Commissioning (N=30) Percent of projects reporting



### Types of Deficiencies Discovered



#### Number of Deficiencies Identified by Building System (New Construction, N = 3,305)




Results from Measures Matrices: Existing buildings (69 projects) [yellow highlights indicate most common measures, deficiencies, and combinations].


		Design, Installation, Retrofit, Replacement				Operations & Control									Maintenance						
N (paired) = 702		Design change	Installation modifications	Retrofit/equipment replacement	Other	Implement advanced reset	Start/Stop (environmentally determined)	Scheduling (occupancy determined)	Modify setpoint	Equipment staging	Modify sequence of operations	Loop tuning	Behavior modification/manual changes to operations	Other	Calibration	Mechanical fix	Heat transfer maintenance	Filtration maintenance	Other	Deficiency unmatched to specific measure	
Deficiencies			D2	D3	<b>D4</b>	100	OC2	003	0C4	900	900	<b>200</b>	800	600	M1	M2	M3	M4	M5	Defic	Total
HVAC (combined heating and cooling)	<	0		8	1	1	1	5			5			2			1	_	l .	12	61
Cooling plant	С	4		19	0	-	5				27	3		2	4				I	13	155
Heating plant	Н	4		5	0	. •	7	1	4	0	7	1	1	1	4			_		18	80
Air handling & distribution	Α	15		19	3		9	21	25	4	24	12		6					l .	40	357
Terminal units	Т	1	3	2	1	4	0			0	4	1	2	1	7	10				8	61
Lighting	L	3		17	1	1	2				0			0					l	1	38
Envelope	Е	0		0	0	0	0				0		1 1	0		_			l .	0	0
Plug loads	Р	0	1	0	0	0	0	-			0			0	•	_	_			0	1
Facility-wide (e.g. EMCS or utility related)	F	2		2	0	· .	0				1	1	1 1	2				_		3	34
Other	0	0	0	2	0	0	0	0	2	0	1	0	1	0	0	3	0	0	1	12	22
																			_		
Deficiency unmatched to specific measure	е	10	9	7	0	2	2	1	29	2	7	2	4	1	12	10	0	0	0		809

#### **Cost Allocation**

#### Existing Buildings (N=55)




#### **Normalized Costs**




### **Observed Non-Energy Impacts**


#### Existing Buildings (N=55)




#### New Construction (N=5)



# Non-Energy Benefits Often Offset Cost of Commissioning




# New Construction: Costs range from -1% to 2%+ of total construction cost



Inclusion of non-energy benefits (e.g. equipment downsizing, reduced callbacks, ... significantly reduces costs


**Building Construction Cost (\$2003)** 

# Up to 50% Whole-Building Energy Savings




# Energy Savings & Payback Times Independent of Pre-Cx Energy Intensities







#### Payback Time vs. Pre-Retro-Commissioning EUI (Existing Buildings)




# Payback Times: Existing Buildings



### Payback Times: New Construction




# Results Vary by Building Type



Excluding non-energy impacts

## **Emergence & Persistence of Energy Savings**



**Time following Commissioning (4 years per project)** 

#### Existing Buildings vs. New Construction

- Existing buildings
  - larger
  - greater normalized energy savings
  - more cost-effective (excluding NEBs)
- New construction
  - less comprehensive
  - normalized costs higher
  - larger non-energy benefits
  - NEBs are a more important motivation for embarking on commissioning, and can go farther in offsetting the cost of commissioning
  - more deficiencies found

#### National Potential; National Need

 \$18 billion <u>annual</u> energy savings potential (US-wide) -- plus non-energy benefits

 Without commissioning, many energyefficiency projects, programs, and policies will often fall short of their goals

#### Recommendations

- No energy management program is complete without commissioning (in-house or outsourced)
- Invest in commissioning (existing buildings and new construction)
- Institutionalize the process
- Track outcomes, refine process

Participate in our Research:
Evan Mills
Lawrence Berkeley National Laboratory
510-486-6784 • emills@lbl.gov

http://eetd.lbl.gov/emills/PUBS/Cx-Costs-Benefits.html